
Georgia Date:

User: krender Department of Transportation Page 1 of 11

Pay Period: 08/07/2014

to 09/09/2014

Rpt-ID: RCPESPRJ

Contract ID: B14318-12-000-0

Estimate Summary By Project

Estimate Number: 0025

09/09/2014

Contract Location: Time Allowed:

.970 MILES OF CONSTRUCTION OF THE WEST CLEVELAND BYPASS ON U

 

Contractor:

SUNBELT STRUCTURES, INC. Date Let:

P. O. BOX 327 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

TUCKER GA 30085-0327 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

WESTERN SURETY COMPANY

04/20/2012

05/04/2012

06/08/2012

06/26/2012

08/23/2012

00/00/0000

00/00/0000

1436 Days

05/31/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 1    Area: 04   

Elapsed Calender Days:

Percent Time: 56.13

806 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$18,128,446.54

$16,754,384.09

$8,646,370.21

52.66%

Counties:

White

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

162390-.01000 $18,128,446.54 $16,754,384.09 $8,646,370.21 52.30% $536,176.31

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 11

Pay Period: 08/07/2014

to 09/09/2014

Rpt-ID: RCPESPRJ

Contract ID: B14318-12-000-0

Estimate Summary By Project

Estimate Number: 0025

09/09/2014

Project Number: 162390-.01000 US 129/SR 11 - 1.970 CNST OF THE WEST CLEVELAND BYPASS

 

NH000-0002-07(023)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $7,636,497.81 $7,156,719.96 $479,777.85

Non-Participating $1,909,124.52 $1,789,180.06 $119,944.46

Total Earnings $9,545,622.33 $8,945,900.02 $599,722.31

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $9,545,622.33 $8,945,900.02 $599,722.31

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent ($63,546.00)

Total: $9,482,076.33 $8,945,900.02

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $536,176.31

($63,546.00)$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 11

Pay Period: 08/07/2014

to 09/09/2014

Rpt-ID: RCPESPRJ

Contract ID: B14318-12-000-0

Estimate Summary By Project

Estimate Number: 0025

09/09/2014

Project Number 162390-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 ALT 3 - ASPHALT PAVEMENT & SHOULDERS

0315 310-1101     GR AGGR BASE CRS, INCL MATL TN  99,764.000 26,556.410

 13.350 1,091.010

 

 

27,647.420 $14,564.98 $369,093.06

0325 402-4012     2 IN RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2, INCL BITSY  156,722.000 13,536.584

UM MATL & H LIME 13.060 15,301.388

 

 

28,837.972 $199,836.13 $376,623.91

0326 402-4012     2 IN RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2, INCL BITSY  .000 5,793.415

UM MATL & H LIME 12.980 2,893.222

Use for Detour without H Lime

                                                            

8,686.637 $37,554.02 $112,752.55

0331 402-4306     3 IN RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITSY  .000 5,793.415

UM MATL & H LIME 17.260 973.667

Use on Detour, No H Lime

                                                            

6,767.082 $16,805.49 $116,799.84

0336 402-4310     4 IN RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITSY  .000 .000

UM MATL & H LIME 25.940 800.000

TEMPORARY DETOUR, NO H LIME, REDUCED PRICE BY SPEC

                                                            

800.000 $20,752.00 $20,752.00

0340 402-4318     6 IN RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITSY  111,105.000 9,512.474

UM MATL & H LIME 8.250 14,536.833

 

 

24,049.307 $119,928.87 $198,406.78

0345 413-1000     BITUM TACK COAT GL  10,175.000 1,310.000

 3.250 980.000

 

 

2,290.000 $3,185.00 $7,442.50

Category Amount: $412,626.49 $1,201,870.64

Category Number: 0040 ROADWAY

0410 150-1000     TRAFFIC CONTROL - LS  1.000 .733

 246892.740 .011

NH000-0002-07(023)

 

.744 $2,715.82 $183,688.20



Georgia Date:

User: krender Department of Transportation Page 4 of 11

Pay Period: 08/07/2014

to 09/09/2014

Rpt-ID: RCPESPRJ

Contract ID: B14318-12-000-0

Estimate Summary By Project

Estimate Number: 0025

09/09/2014

Project Number 162390-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 ROADWAY

0415 150-5010     TRAFFIC CONTROL, PORTABLE IMPACT ATTENUATOREA  16.000 11.000

 1161.380 2.000

 

 

13.000 $2,322.76 $15,097.94

0435 318-3000     AGGR SURF CRS TN  5,000.000 3,475.500

 18.810 281.600

 

 

3,757.100 $5,296.90 $70,671.05

0470 441-3999     CONCRETE V GUTTER LF  156.000 .000

 11.000 119.000

 

 

119.000 $1,309.00 $1,309.00

0490 620-0100     TEMPORARY BARRIER, METHOD NO. 1 LF  4,000.000 2,549.500

 21.540 2,009.750

 

 

4,559.250 $43,290.02 $98,206.25

Category Amount: $54,934.50 $368,972.44

Category Number: 0050 EROSION CONTROL

0535 163-0232     TEMPORARY GRASSING AC  74.000 29.362

 330.190 .250

 

 

29.612 $82.55 $9,777.59

0540 163-0240     MULCH TN  1,070.000 1,017.905

 220.130 13.340

 

 

1,031.245 $2,936.53 $227,007.96

0555 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  5,000.000 5,722.687

 12.500 534.750

 

 

6,257.437 $6,684.38 $78,217.96

0558 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  63.000 290.250

/SAND BAGS 350.000 37.500

 

 

327.750 $13,125.00 $114,712.50



Georgia Date:

User: krender Department of Transportation Page 5 of 11

Pay Period: 08/07/2014

to 09/09/2014

Rpt-ID: RCPESPRJ

Contract ID: B14318-12-000-0

Estimate Summary By Project

Estimate Number: 0025

09/09/2014

Project Number 162390-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 EROSION CONTROL

0565 163-0529     CONSTRUCT AND REMOVE TEMPORARY SEDIMENT BARRIER  OR BALED STLF  4,000.000 1,314.000

RAW CHECK DAM 3.300 15.750

 

 

1,329.750 $51.98 $4,388.18

0576 163-0541     CONSTRUCT AND REMOVE ROCK FILTER DAMSEA  2.000 8.250

 295.000 .000

 

 

8.250 $.00 $2,433.75

0578 163-0543     CONSTRUCT AND REMOVE STONE FILTER BERMLF  300.000 1,123.875

 23.000 .000

 

 

1,123.875 $.00 $25,849.13

0579 165-0060     MAINTENANCE OF TEMPORARY SEDIMENT BASIN, STA NO -EA  1.000 2.000

 5000.000 .000

127+00

 

2.000 $.00 $10,000.00

0590 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  41,500.000 16,899.000

 0.850 268.000

 

 

17,167.000 $227.80 $14,591.95

0595 165-0041     MAINTENANCE OF CHECK DAMS - ALL TYPES LF  2,000.000 7,920.000

 0.850 690.000

 

 

8,610.000 $586.50 $7,318.50

0598 165-0060     MAINTENANCE OF TEMPORARY SEDIMENT BASIN, STA NO -EA  1.000 2.000

 5000.000 .000

192+00

 

2.000 $.00 $10,000.00

0615 165-0101     MAINTENANCE OF CONSTRUCTION EXIT EA  15.000 30.000

 1000.000 .000

 

 

30.000 $.00 $30,000.00

0620 165-0105     MAINTENANCE OF INLET SEDIMENT TRAP EA  40.000 11.000

 40.000 218.000

 

 

229.000 $8,720.00 $9,160.00



Georgia Date:

User: krender Department of Transportation Page 6 of 11

Pay Period: 08/07/2014

to 09/09/2014

Rpt-ID: RCPESPRJ

Contract ID: B14318-12-000-0

Estimate Summary By Project

Estimate Number: 0025

09/09/2014

Project Number 162390-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 EROSION CONTROL

0622 165-0111     MAINTENANCE OF STONE FILTER RING EA  30.000 56.000

 75.000 .000

 

 

56.000 $.00 $4,200.00

0623 165-0112     MAINTENANCE OF STONE FILTER BERM LF  300.000 2,026.000

 8.000 .000

 

 

2,026.000 $.00 $16,208.00

0625 167-1000     WATER QUALITY MONITORING AND SAMPLING EA  6.000 12.000

 75.000 .000

 

 

12.000 $.00 $900.00

0630 167-1500     WATER QUALITY INSPECTIONS MO  18.000 24.000

 575.000 1.000

 

 

25.000 $575.00 $14,375.00

0645 441-0204     PLAIN CONC DITCH PAVING, 4 IN SY  10,000.000 5,770.205

 23.260 2,053.944

 

 

7,824.149 $47,774.74 $181,989.71

0650 603-7000     PLASTIC FILTER FABRIC SY  1,927.000 4,159.799

 3.610 .000

 

 

4,159.799 $.00 $15,016.87

0660 668-6000     SPRING BOX EA  5.000 7.000

 2200.000 .000

 

 

7.000 $.00 $15,400.00

0665 700-6910     PERMANENT GRASSING AC  74.000 23.835

 990.570 1.086

 

 

24.921 $1,075.76 $24,685.99

0670 700-7000     AGRICULTURAL LIME TN  221.000 10.600

 55.030 .700

 

 

11.300 $38.52 $621.84



Georgia Date:

User: krender Department of Transportation Page 7 of 11

Pay Period: 08/07/2014

to 09/09/2014

Rpt-ID: RCPESPRJ

Contract ID: B14318-12-000-0

Estimate Summary By Project

Estimate Number: 0025

09/09/2014

Project Number 162390-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 EROSION CONTROL

0675 700-8000     FERTILIZER MIXED GRADE TN  66.000 16.175

 440.250 1.165

 

 

17.340 $512.89 $7,633.94

0695 716-2000     EROSION CONTROL MATS, SLOPES SY  23,472.000 115,067.433

 0.830 3,464.783

 

 

118,532.216 $2,875.77 $98,381.74

Category Amount: $85,267.42 $922,870.61

Category Number: 0080 UTILITY RELOCATION

0825 600-0001     FLOWABLE FILL CY  12.000 29.568

 288.400 .000

 

 

29.568 $.00 $8,527.41

0835 615-1000     JACK OR BORE PIPE - LF  100.000 205.000

 150.000 .000

STEEL, 20 IN DIA, 0.250 IN THK

 

205.000 $.00 $30,750.00

0838 615-1000     JACK OR BORE PIPE - LF  50.000 67.200

 1545.000 .000

STEEL, 90 IN DIA, 1.0 IN THK

 

67.200 $.00 $103,824.00

0840 660-0002     SAN SEWER PIPE, 2 IN, PVC LF  75.000 107.000

 8.710 .000

 

 

107.000 $.00 $931.97

0850 660-0008     SAN SEWER PIPE, 8 IN, PVC LF  2,255.000 2,184.500

 31.360 46.000

 

 

2,230.500 $1,442.56 $69,948.48

0860 668-3311     SAN SEWER MANHOLE, TP 1, ADDL DEPTH, CL 1LF  24.000 .000

 174.240 49.500

 

 

49.500 $8,624.88 $8,624.88



Georgia Date:

User: krender Department of Transportation Page 8 of 11

Pay Period: 08/07/2014

to 09/09/2014

Rpt-ID: RCPESPRJ

Contract ID: B14318-12-000-0

Estimate Summary By Project

Estimate Number: 0025

09/09/2014

Project Number 162390-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0080 UTILITY RELOCATION

0865 670-1020     WATER MAIN, 2 IN LF  260.000 300.000

 8.710 .000

DR 14

 

300.000 $.00 $2,613.00

0870 670-1120     WATER MAIN, 12 IN LF  5,310.000 4,834.000

 32.230 321.000

DR 14

 

5,155.000 $10,345.83 $166,145.65

0875 670-1500     CAP OR REMOVE EXISTING WATER MAIN EA  7.000 3.000

 1088.990 1.000

 

 

4.000 $1,088.99 $4,355.96

0880 670-3023     TAPPING SLEEVE & VALVE ASSEMBLY, 2 IN X 2 INEA  1.000 3.000

 784.080 .000

 

 

3.000 $.00 $2,352.24

0890 670-3087     TAPPING SLEEVE & VALVE ASSEMBLY, 8 IN X 8 INEA  3.000 .000

 3833.260 2.000

 

 

2.000 $7,666.52 $7,666.52

0895 670-7000     STEEL CASING - LF  155.000 .000

 87.120 50.000

20 IN

 

50.000 $4,356.00 $4,356.00

0900 670-9710     RELOCATE EXIST FIRE HYDRANT EA  4.000 4.000

 2265.110 1.000

 

 

5.000 $2,265.11 $11,325.55

0905 670-9730     RELOCATE EXIST WATER METER, INCL BOX EA  25.000 34.000

 479.160 .000

 

 

34.000 $.00 $16,291.44

Category Amount: $35,789.89 $437,713.10



Georgia Date:

User: krender Department of Transportation Page 9 of 11

Pay Period: 08/07/2014

to 09/09/2014

Rpt-ID: RCPESPRJ

Contract ID: B14318-12-000-0

Estimate Summary By Project

Estimate Number: 0025

09/09/2014

Project Number 162390-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0100 DRAINAGE

0940 500-3101     CLASS A CONCRETE CY  450.000 500.218

 308.750 25.777

 

 

525.995 $7,958.65 $162,400.96

0970 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  479.000 519.000

 42.300 .000

 

 

519.000 $.00 $21,953.70

0980 550-1365     STORM DRAIN PIPE, 36 IN, H 30-35 LF  332.000 344.900

 78.350 .000

 

 

344.900 $.00 $27,022.92

0985 550-1480     STORM DRAIN PIPE, 48 IN, H  1-10 LF  138.000 267.000

 111.310 .000

 

 

267.000 $.00 $29,719.77

0990 550-1481     STORM DRAIN PIPE, 48 IN, H 10-15 LF  315.000 337.500

 119.550 .000

 

 

337.500 $.00 $40,348.13

0995 550-1482     STORM DRAIN PIPE, 48 IN, H 15-20 LF  101.000 120.900

 124.700 .000

 

 

120.900 $.00 $15,076.23

1000 550-1483     STORM DRAIN PIPE, 48 IN, H 20-25 LF  343.000 346.330

 129.850 .000

 

 

346.330 $.00 $44,970.95

1005 550-1484     STORM DRAIN PIPE, 48 IN, H 25-30 LF  296.000 301.300

 135.000 .000

 

 

301.300 $.00 $40,675.50

1020 550-1606     STORM DRAIN PIPE, 60 IN, H 35-40 LF  295.000 322.000

 175.170 .000

 

 

322.000 $.00 $56,404.74



Georgia Date:

User: krender Department of Transportation Page 10 of 11

Pay Period: 08/07/2014

to 09/09/2014

Rpt-ID: RCPESPRJ

Contract ID: B14318-12-000-0

Estimate Summary By Project

Estimate Number: 0025

09/09/2014

Project Number 162390-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0100 DRAINAGE

1025 550-1607     STORM DRAIN PIPE, 60 IN, H 40-50 LF  375.000 394.000

 185.470 .000

 

 

394.000 $.00 $73,075.18

1035 550-2180     SIDE DRAIN PIPE, 18 IN, H  1-10 LF  1,091.000 229.000

 27.650 122.000

 

 

351.000 $3,373.30 $9,705.15

1045 550-2300     SIDE DRAIN PIPE, 30 IN, H  1-10 LF  358.000 434.500

 46.000 .000

 

 

434.500 $.00 $19,987.00

1090 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  134.000 191.445

 41.200 .000

 

 

191.445 $.00 $7,887.53

1113 603-2181     STN DUMPED RIP RAP, TP 3, 18 IN SY  304.000 2,510.966

 30.900 .000

 

 

2,510.966 $.00 $77,588.85

1115 603-2182     STN DUMPED RIP RAP, TP 3, 24 IN SY  276.000 573.112

 41.200 .000

 

 

573.112 $.00 $23,612.21

1125 668-1100     CATCH BASIN, GP 1 EA  11.000 1.500

 1975.000 1.000

 

 

2.500 $1,975.00 $4,937.50

1135 668-2100     DROP INLET, GP 1 EA  26.000 1.500

 1600.000 1.000

 

 

2.500 $1,600.00 $4,000.00

Category Amount: $14,906.95 $659,366.32



Georgia Date:

User: krender Department of Transportation Page 11 of 11

Pay Period: 08/07/2014

to 09/09/2014

Rpt-ID: RCPESPRJ

Contract ID: B14318-12-000-0

Estimate Summary By Project

Estimate Number: 0025

09/09/2014

Project Number 162390-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0110 ASPHALT CEMENT PRICE ADJUSTMENT 

9000 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -14,350.370

 1.000 -4,361.590

(IN# 1)

                                                            

-18,711.960 $-4,361.59 ($18,711.96)

Category Amount: $-4,361.59 $-18,711.96

Category Number: 0100 DRAINAGE

9070 550-3618     SAFETY END SECTION 18 IN, SIDE DRAIN, 6:1 SLOPEEA  .000 5.000

 558.650 1.000

Not shown in planss

                                                            

6.000 $558.65 $3,351.90

Category Amount: $558.65 $3,351.90

Project Total Amount: $599,722.31 $9,545,622.33


